

Municipality of Anchorage Project Management & Engineering Department

PROJECT TIMELINE

(May 2024)

Public Open House #1 (August 2021)

Data Collection & Field Work (March–June 2021)

NORANN SUBDIVISION AREA ROAD RECONSTRUCTION

We are here

-95% Design (January 2025)

^L Public Open House #2 (TBD)

65% Design (October 2024)

- ^L Design Study Memo



Construction Summer 2025 *

^L Final Design (April 2025)

Public Open House #3 (TBD)

* This project is funded through the design. Construction for this project is not yet funded.